Updated 8/17/2015

NUMERICAL DIRT ROAD PAVING PRIORITY LIST FOR ROADS PETITIONED PRIOR TO NOVEMBER 15, 2008

5 Year Plan Approved by County Council - March 2009

CLIJ?RAF:\IEKNT ROAD NAME SI%EIJ'SI%'II_' STATUS
1 BITTERNUT CT 1 Completed 2011
2 WINDYWOOD RD, #1 2 Completed 2015
3 JIM SPENCE RD 1 Completed 2013
4 FOX BRANCH RD 3 Completed 2012
5 D.E. CLARK RD 1 Under construction, scheduled completion Fall 2015
6 FIRST CREEK RD 9 Completed 2013
7 BUB SHUMPERT RD - From Hartly Quarter to SC Rt. 302 1 Unable to obtain 8 of 70 easements needed
8 HARVESTVIEW RD 6 Design is 95% complete, Construction to start Winter 2016
9 WATER TANK RD, #1 & #3 - From Exist. Pave. to Harvey Berry Rd. 1 Design is 65% complete
10 PHAETON DR 1 All easements resolved June 2013
11 RUTH VISTA RD 5 Design is 95% complete, Construction to start Spring 2016
12 A.C. BOUKNIGHT RD 2 Design by SCDOT, Construction pending utility conflicts
13 BUB SHUMPERT RD - From Hartley Quarter to US Rt. 178 1 Design to begin Winter 2015
14 COOL WATER CT 2 Completed 2014
15 HARVESTVIEW RD - From Crooked Creek to John Lindler 6 Design is 95% complete, Construction to start Winter 2016
16 ALICE DR, #1 9 All easements resolved June 2013
17 OLD CHARLESTON RD, #2 - From Pond Branch to Calks Ferry 2 Design is 35% complete
18 HOLLY TREE ST 4 Completed 2014
19 PINE PLAIN RD, #5 - From Redmond Mill to St Matthews Rd 1 Design is 35% complete
20 GOLDEN JUBILEE RD - From/To Existing Pavement 2 Under construction, scheduled completion Fall 2015
21 CHERRY LN, #1 2 Completed 2012
22 ROLAND DR 5 Completed 2014
23 JOHNS CREEK RD 6 Design to begin Winter 2015
24 FOREMOST DR 5 Design is 95% complete
25 BACKMAN AVE 5 Unable to obtain 3 of 16 easements needed

Typical Scheduling Sequence For Roadway Projects:

1. Right-of-Way Commitment Letters (easements)

2. Design Process (engineering, plans, permits, signed easements, etc.)

3. Bid Process (specifications, documents, advertisement, bidding & award)

4. Construction




